

PROJECT NO. # CP080781

LOCATION: 183 GSB

DESCRIPTION: Various Locations - Elevator Upgrade

DATE: 3/27/2008

TIME: 1:30 PM

Estimate: \$238,000

Marx Hall: Marx

Dalton Res Passenger Elevator: Dalton Pass

Dalton Res Service Elevator: Dalton Serv

417 S 5th Freight Elevator 417 S 5th

A/E: Kenneth H Lemp Elevator Consultant, Inc.

Project Manager: Daniel Zumwalt

Planning, Design, and Construction-Campus Facilities

Bidders Name	Add. No. 2	MBE/WBE	Bid Signed	Bid Bond	Bid Qualif.	Base Bid 1	Base Bid 2	Elevators	Comments
Otis	✓	0%	✓	5%	✓	183,468	77,833	1 Marx 43,600 2 Dalton Pass 55,350 3 Dalton Serv 55,350 4 417 S 5th 36,400	condition letter
Brentwood MD	✓	0%	✓	5%	✓	209,553	91,584	1 Marx 3,740 2 Dalton Pass 71,560 3 Dalton Serv 71,560 4 417 S 5th 9,840	condition letter
Thyssen Krupp Elevator Lenexia KS	✓	0%	✓	5%	✓			1 Marx 2 Dalton Pass 3 Dalton Serv 4 417 S 5th	
								1 Marx 2 Dalton Pass 3 Dalton Serv 4 417 S 5th	
								1 Marx 2 Dalton Pass 3 Dalton Serv 4 417 S 5th	
								1 Marx 2 Dalton Pass 3 Dalton Serv 4 417 S 5th	